












CCTCC priorities dashboard

On track - 	No/limited activity 
Delayed - 	Delayed with progress 

WG/ PROJECT	STATUS	TIMELINES	CCTCC PRIORITY	STATUS
CCTCC RENEWAL				
Selection of Consultant/ Consultancy Group		Early March, 2017	✓	Two consultants were short-listed: Axler & Associates, Helena Axler and Intersol, Marc Valois
Accomplishments report		Early March, 2017	✓	In progress, attached for feedback
Renewal survey		Mid to late March, 2017 TBC	✓	a) released - Mid to late March, 2017 b) deadline for feedback - end of April, 2017
Strategic Consultation		End of May, 2017 (week of May 22, TBC)	✓	<p>Goals: Help identify:</p> <ul style="list-style-type: none"> • Canada's needs for a central coordinating organization for CTs • Priorities, if CCTCC renewed • and/or confirm funders and strategic partners <p>Initial format vision - limited to 20-30 individuals (including 2-3 international participants) who can provide strategic feedback and help inform the direction that CCTCC will take going forward and its strategic priorities.</p>

WG/ PROJECT	STATUS	TIMELINES	CCTCC PRIORITY	STATUS
PROJECTS				
Model Clinical Trails Agreement (mCTA) WG		Est. Q4: 2017	✓	<ul style="list-style-type: none"> mCTA consultation report, communication materials and latest version of the mCTA are about to be completed and released pending final feedback implementation Potential presentation to HealthCareCAN's VPRs on March 10, 2017 Next steps are being fine-tuned
Fair Market Value (FMV) WG		Est. Q4: 2017	✓	<ul style="list-style-type: none"> Sponsor and site FMV needs assessment is in progress. Focus on understanding intuitional fixed costs and overhead as well main CT fee cost drivers. In-person meeting is being planned for March 6, 2017
Sustainable & relevant CT metrics collection		Q2- Q3: 2017	✓	<ul style="list-style-type: none"> Metric variables that will be collected are mostly identified. Informal WG was convened to finalize how qualitative metrics are to be measured. Meeting with Health Canada in early Feb, 2017 took place to identify data they can share. Meeting with N2 in early March, 2017 to identify potential opportunities to collaborate
Implementation of REB WG FR VII	New deliverable	TBC	✓	<p>The CCTCC and HC joint response and WG's FRs were widely distributed. CCTCC and HC to work jointly on a plan for implementing FR VII – Establish a national strategic leadership forum.</p> <ul style="list-style-type: none"> Consult with relevant stakeholders Identify and analyze challenges and opportunities Conceptualize, identify, design and develop the right approach <p>It has been recognized by HC that this process will take time.</p>

WG/ PROJECT	STATUS	TIMELINES	CCTCC PRIORITY	STATUS
Canadian Clinical Trials Asset Map (CCTAM) <ul style="list-style-type: none"> Patient Registries 	Launched Added on ongoing basis	Ongoing	✓	<ul style="list-style-type: none"> Work is underway to import data from Montreal InVivo's database to the CCTAM following our partnership announcement. We will be working with the Canadian Neuromuscular Disease Network to add their investigators and sites data to the CCTAM. New functionality is to be launched New CCTAM webpage is being completed Active work on making the database more- user friendly and useful by developing expanded Some patient registries data has been provided and is being entered Considering approaches to add patient registries

EVENTS

CCTCC collaboration with Provincial Clinical Trial Organizations	TBD	TBD	✓	Decision is to be made if new meetings are to take place in 2017 based on our strategic consultation plans
Activities at high-level and high-impact international conferences and event to promote Canada as a leading destination for CTs globally	TBD	TBD	TBD	TBD and can be done in partnership with other organizations