





CCTCC projects and priorities dashboard




On track - 	No/limited activity 
Delayed - 	Delayed with progress 

WG/ Project	Status	Timelines	CCTCC Priority FOR INPUT	Plans	Detailed Status	Stakeholders to involve FOR INPUT
-------------	--------	-----------	--	-------	-----------------	---

STRATEGIC ACTIVITY

CCTCC Renewal	New deliverable	TBC		Goals: Help identify: <ul style="list-style-type: none"> The unique role CCTCC can serve in the clinical trial field in Canada CCTCC’s priorities if renewed and/or confirm strategic partners Next steps: <ol style="list-style-type: none"> Accomplishments report – Jan, 2017 Renewal survey: released - early Feb, 2017 deadline for feedback - end of Feb, 2017 (possibility to extend until mid-March, 2017) Mini-summit/strategic stakeholder meeting –April or May, 2017 	Accomplishments report - in progress Renewal survey - in progress Selection of a consultant/facilitator for the mini-summit – recommendations are being collected	
---------------	-----------------	-----	--	--	---	--

PROJECTS

Model Clinical Trails Agreement (mCTA) WG		Est. Q4: 2017		<ul style="list-style-type: none"> Continue engagement with sponsors and sites for the purposes of mCTA uptake Communication and change management strategy, and outreach Final language (CLEAR clauses & the rest of the mCTA text) E-tool development Pilot of the mCTA to implement the mCTA 	mCTA consultation report, communication materials and latest version of the mCTA are about to be completed and released Meeting of Team Canada is being planned for early 2017	
Fair Market Value (FMV) WG		Q4: 2017		<ul style="list-style-type: none"> Finalize stakeholder needs and scope of the project Develop FMV guidelines through benchmarks with value ranges satisfactory to stakeholders E-tool development Implementation 	Sponsor and site FMV needs assessment is in progress. Focus on understanding intuitional fixed costs and overhead as well main CT fee cost drivers. In-person meeting is being planned for late Feb, 2017	
Sustainable & relevant metrics platform for clinical research		Q2: 17		<ul style="list-style-type: none"> Finalize CT metrics, especially regarding quality Identify vendor for data collection Finalize data collection Distribute findings to relevant stakeholders and educate re how to use the results 	Metric variables that will be collected are mostly identified. Informal WG was convened to finalize how qualitative metrics are to be measured. Meeting with Health Canada in early Feb, 2017 to identify data that can be shared Meeting with N2 in early Feb, 2017 to identify potential opportunities to collaborate	

WG/ Project	Status	Timelines	CCTCC Priority FOR INPUT	Plans	Detailed Status	Stakeholders to involve FOR INPUT
REB Accreditation WG Final Recommendations (FRs) implementation	New deliverable			<p>CCTCC and HC to work jointly on a plan for implementing FR VII – Establish a national strategic leadership forum.</p> <ul style="list-style-type: none"> Consult with relevant stakeholders Identify and analyze challenges and opportunities Conceptualize, identify, design and develop the right approach <p>It has been recognized by HC that this process will take time. HC is looking forward to collaborating with CCTCC on this.</p>	<p>The CCTCC and HC joint response was completed</p> <p>The joint response along with the WG Final Recommendations (FRs) are being translated to French and distribution is pending</p>	
Canadian Clinical Trials Asset Map (CCTAM)	Launched	Ongoing		<ul style="list-style-type: none"> Continue with data collection Ensure that new functionality and value proposition meets evolving target audience needs and alignment with the federal government's innovation agenda Joint work with HealthCareCAN is underway to develop a plan for more academic organizations' data CCTAM's pilot & other items from the marketing plan to be executed with IMC's MAT Populating patient registries data – in progress Continue building partnerships and supporting health and clinical research initiatives by providing access to the CCTAM code Continue with promotional efforts 	<p>Work is underway to import data from Montreal InVivo's database to the CCTAM following our partnership announcement.</p> <p>We will be working with the Canadian Neuromuscular Disease Network to add their investigators and sites data to the CCTAM.</p> <p>New functionality is to be launched</p> <p>New CCTAM webpage is being completed</p>	
Patient Registries WG	Completed Data is added on ongoing basis	Ongoing		Get more introductions to patient registries	<p>Criteria for patient registries (to be entered in the CCTAM) was established.</p> <p>Some patient registries data has been provided and is being entered</p>	
Enhanced investment case titled: "Clinical Trials - The Canadian Advantage" for doing clinical research in Canada	Completed			<p>Maintain the currency of the investment case by collecting stakeholders' feedback</p> <p>Continue with promotional efforts</p> <p>Develop additional modules if needed</p>	Launched and in use. Positive feedback has been received from multiple stakeholders.	

EVENTS

CCTCC collaboration with Provincial Clinical Trial Organizations	TBC	2 meetings by Q4:16 - TBC		Decision is to be made if new meetings are to take place in 2017	The 2 nd for 2016 Prov CT orgns meeting took place on Nov 21, 2016 in Toronto	
Activities at high-level and high-impact international conferences and event to promote Canada as a leading destination for CTs globally	TBC					