















CCTCC priorities dashboard

On track - 	No/limited activity 
Delayed - 	Delayed with progress 

WG/ PROJECT	STATUS	TIMELINES	CCTCC PRIORITY	STATUS
CCTCC Strategic Consultation				
Survey		Completed		<ul style="list-style-type: none"> The survey report was distributed to all stakeholders. We propose posting the report on the CCTCC website and distributing via a newsletter for information purposes.
Strategic Workshop	Took place	Part 1 – took place on June 28, 2017 Part 2 – Sept 28, 2017		<ul style="list-style-type: none"> Part 1 - The workshop report, Part 1 was distributed to all stakeholders. We propose posting the survey report abridge version, workshop report, part 1 and part 2(whenever available) on the CCTCC website and distributing via the newsletter. Part 2 – the report and next steps are forth coming. A draft was received on October 4th and feedback was provided by CCTCC staff. Contractually the final report should be available within 10 working days of the workshop which would be October 13th, 2017.
PROJECTS				
Model Clinical Trials Agreement (mCTA)		mCTAcontract template launched in June, 2017 Adoption Phase is underway		<ul style="list-style-type: none"> 2 stakeholder meetings took place – one in Toronto on Sept 26, 2017 and another one in Montreal on Oct 3, 2017 – for the purposes of identifying adopters of the mCTA and making decisions on next steps. A final meeting will be held in Calgary on October 28, after which all information will be compiled. There was support for the mCTA from both sponsors and Sstes, however some organizations still need to go back to their lawyers to verify content. The next step will be to propose and receive feedback on a platform to host the document, to receive feedback and obtain metrics.
Fair Market Value (FMV)		Est. Q4: 2017		<ul style="list-style-type: none"> Currently efforts are being undertaken to identify who the right individuals are at key institutions to speak about policy, as well as departmental and overhead fees. Regional meetings are being planned, dates TBC.

WG/ PROJECT	STATUS	TIMELINES	CCTCC PRIORITY	STATUS
Sustainable & relevant CT metrics collection		Est. Q4: 2017	✓	<ul style="list-style-type: none"> The CT Metrics WG is established; first call is forthcoming. Metric variables that will be collected are about to be finalized. Development of standardized CT metrics definitions will be done by the CT Metrics WG to ensure sustainable and facilitated future CT metrics collection. Different sources of data are being confirmed.
Implementation of REB WG FR VII		Q4: 2017	✓	<ul style="list-style-type: none"> Health Canada has indicated that they will wait until CCTCC's future is known to make decisions re FR VII.
Canadian Clinical Trials Asset Map (CCTAM)	Launched	Ongoing	✓	<ul style="list-style-type: none"> Work is underway to import data from Montreal InVivo's/ Catalis database to the CCTAM as well as additional investigator and site/institutional data at a later time New CCTAM webpage is being completed and is close to launch Video tutorials are being developed regarding CCTAM newer functionality The contract regarding patient registries is in development. Timelines will extend beyond Dec, 2017. Options to further promote and feature the CCTAM should be considered to ensure increased use.
Patient Registries		TBC		

CONFIDENTIAL